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Change Number FEDERAL FACILITY AQREEMENT AND CONSENT ORDER Date
M-13-92-2 CHAAGE CONTROL FORM 2/8/93

Do not use blue ink. Type or print using black ink.

Originator Phone
E.D.Goller 376-7326

Class of Change

[ I I - Signatories (Section 13.0) [Xl II - Project Manager [ 1 III - Unit Manager

Change Title
EXTEND MILESTONE M-13-01 TO REFLECT CONSOLIDATION OF OPERABLE UNITS 100-BC-2, 100-BC-3 AND
100-BC-4

Description/Justification of Change

Extend the U.S. Department of Energy, Richland Field Office (RL) commitment (M-13-01)
^ to submit the 100-BC-2 OU work plan to U.S. Environmental Protection Agency (EPA) and

._ the State of Washington Department of Ecology (Ecology) to May 21, 1993. RL requires^
an extra two months and twenty one days to incorporate appropriate information

C regarding the 100-BC-3 and 100-BC-4 OUs into the 100-BC-2 OU Work Plan.

Impact of Change
None. The schedule for submittal of the 100-BC-2 OU Work Plan to EPA and Ecology will-
be adjusted to May 21, 1993 from February 1993 to reflect the increased scope of work.
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Hanford Federal Facility Agreement and Consent Order Action Plan, Appendices C and D
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